

SAND SHIFTER - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE																	
Town	Dredging Location	Dredge	Estimated Volume (CY) From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Interim Survey (CY)	Rate	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	Actual Start Date	Actual End Date	TOV Restriction	Species
Barnstable	Cotuit Bay Embayment Channel	Sand Shifter	260	260	Awaiting Post-Dredge Results	260	\$28.00	Eastern end of Dead Neck	Completed	7,500	Y	Y	9/3/24	11/7/24	12/31/24	14-Jan	Winter Flounder
	Cotuit Bay Entrance Channel	Sand Shifter	11,000	27,340	Awaiting Post-Dredge Results	10,617	\$28.00	Eastern end of Dead Neck	Volume increased to 27,340 CY due to additional material from Pre-Dredge	12,000	Y	Y	9/3/24	11/7/24	12/31/24	1-Apr	PPL's
Yarmouth	Bass River Approach Channel	Sand Shifter	2,000	0			\$26.50	Bass River Beach/West Dennis Beach	Pre-Dredge Survey showed limited shoaling and not enough material in any one area to warrant dredging - project moved to FY25	3,500	N	Y	11/15/24			30-Jan	Winter Flounder
	Bass River Entrance to Bridge	Sand Shifter	2,500	1,600			\$28.00	Bass River Beach/West Dennis Beach	Two shoal areas	9,000	Y	Y	11/15/24			14-Jan	Winter Flounder
	Bass River: North of Rt. 28 Bridge - south of marina	Sand Shifter	5,000	2,780			\$28.00	Bass River Beach/West Dennis Beach	Extensive shoaling south of bridge/turning basin	9,000	Y	Y	11/15/24			14-Jan	Winter Flounder
Harwich	Squatucket Harbor Approach Channel	Sand Shifter	7,000	0			\$26.50	Private Beaches west of Red River	Pre-Dredge Survey showed limited shoaling and not enough material in any one area to warrant dredging - project moved to FY25	7,500	N	Y	12/15/24			1-May	Horseshoe Crab
Chatham	Stage Harbor	Sand Shifter	15,000				\$28.00	Cookle Cove & Hastings Beach	Start early January - no later than February 1st	11,500	Y	P	2/1/25			1-Apr	PPL's
Harwich	Allen Harbor Approach Channel	Sand Shifter	4,000				\$26.50	Pleasant Street Beach (~2,000 CY) & Grey Neck, Sals, Wah Wah Taysee Private Beaches	Needs to be completed by May 1	3,500	N	Y	4/1/24			1-May	Horseshoe Crab
			52,260	31,980	0	10,877											
			Estimated Volume (CY) YTD	Pre-Dredge Volume (CY) YTD	Post Dredge Volume (CY) YTD												

COD FISH II - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE																		
Town	Dredging Location	Dredge	Estimated Volume (CY) From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Interim Survey (CY)	Rate	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	Actual Start Date	Actual End Date	TOV Restriction	Species	
Bourne	South Channel	Cod Fish II	3,000	7,300	8,800	N/A	\$26.50	Bassett Island	Project completed	2,500	N	Y	9/11/24	9/22/24	9/26/24	14-Jan	Winter Flounder	
Yarmouth	Parkers River	Cod Fish II	3,000	8,300	Awaiting Post-Dredge Results	N/A	\$26.50	Seagull Beach	Project completed	3,500	N	Y	10/15/24	11/8/24	12/15/24	14-Jan	Winter Flounder	
Falmouth	Eel Pond Inlet	Cod Fish II	5,000	5,000		N/A	\$26.50	Changed from Washburn Island to Menahant Beach	Remove approx. 30' from the SW tip of Washburn Island. Discharge site changed due to problem in loading the skip Stear onto US F&W's landing craft	3,000	N	P	11/19/24	1/4/25		14-Jan	PPL's	
	Falmouth Harbor Entrance Channel	Cod Fish II	1,000				\$26.50	Surf Beach	TBD - Pending Pre-Dredge Survey	3,500	N	Y	11/15/24			14-Jan	Winter Flounder	
Truro	Palmet Harbor/Mooring Basin	Cod Fish II					\$26.50	Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24			14-Jan	Winter Flounder	
	Palmet Harbor/Inlet	Cod Fish II	1,500				\$26.50	Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24			14-Jan	Winter Flounder	
	Palmet Harbor/Approach Channel	Cod Fish II	1,000				\$26.50	Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24			30-Jan	Winter Flounder	
Dennis	Squid Harbor	Cod Fish II	3,000	7,000			\$26.50	Cold Storage Beach		1,600	N	P	1/1/25			11-Jan	Winter Flounder	
Mashpee	Poquonisset Approach Channel	Cod Fish II	3,000				\$28.00	Poquonisset Spit		3,500	Y	Y	1/1/25			1-Apr	PPL's	
Falmouth	Great Pond Inlet	Cod Fish II	2,500				\$26.50	Juan Seasons Beach	TOV Fish Waiver Required	1,200	N	Y	3/1/25			1/14 & 4/1	Didrimosus Fish/PPL's	
	Great Pond Inlet	Cod Fish II	2,000				\$26.50	Poquonisset Beach	TOV Fish Waiver Required	1,200	N	Y	3/1/25			2/14 & 4/1	Didrimosus Fish/PPL's	
			27,000	28,000	8,800	10,877												
			Estimated Volume (CY) YTD	Pre-Dredge Volume (CY) YTD	Post Dredge Volume (CY) YTD	Interim Survey (CY)												
			Total Volume YTD (CY)				19,677											